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Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Plainwell No. 2 Dam Time-Critical Removal Action Project 

Stakeholder iVIeeting Agenda 

Date: July 21^2010 

Time: 10:00 am - 1:00 pm (Eastern Standard Time), Lunch Provided 

Location: ARCADIS Construction Trailer (Off Douglas Avenue) 

1. Safety Moment and Introductions 

2. Construction Activities Completed 
• Resuspension Control Installation on Island 2, 3B, and 4B 
• Bank Removal Activities on Island 2, 3B, and 4B 
• Restoration Activities on Island 2 and In 3B 
• Access Road Removal on Island 2 
• Site Preparation Activities within the Oxbow Area 

3. Construction Activities Scheduled 
• Oxbow Area Sediment Removal Activities 
• Temporary Bridge Removal 
• Restoration Activities in Removal Area 4B 

4. Health and Safety 
• Hazard Recognition Identification 
• Review of Meeting with Allegan County Safety Director Regarding Traffic 

Control 
• Review of Follow-up Meeting with MIOSHA Compliance Division 
• Review Algal Bloom Fact Sheet Information 

5. Construction Quality Assurance 
• Review of Routine Monitoring Data 
• Confirmation Sampling 



6. Project Communications 

• Reporting Format 
• Routine Communications 
• Public Relations 
• River Closure 

7. Other Discussion Items 

• Removal of access roads (Lerg) 




